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Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Dear Mr. Baughman: 

The U.S. Department of Energy Rocky Flats Office (DOERFO) has received your letter 
dated June 23, 1993, regarding the Rocky Flats Plant industrial area integration schedule 
for OU 9. Your letter states that the Field Sampling Plan (FSP) in the approved Final 
Phase I RFVRI Workplan for OU 9 is structured to allow additional data compilation 
activities throughout, and concurrent with, the Stage 1 investigation. It is further stated 
that data compilation is not a necessary precursor to initiation of preliminary field work. 

In the Colorado Department of Health's April 29, 1992, letter to DOE/RFO approving the 
final Phase I RFI/RI Workplan for OU 9, it  is stated that the soil sampling methodology, 
additional data compilation and the FSP for the radiation survey and the Stage I tank and 
pipeline investigation will be included in Technical Memorandum No. 1. The language 
in this letter conflicts with that in your June 23, 1993, lctter to DOEYRFO. 

CORI;,EcFn ,..(-..!~,.Ft.i:.! L. : \  ,. ; , :~ ' ,  - 

-----tt 

It is DOE/RFO's position that surface radiation surveys and tank samplinginspection can 
be performed concurrently with the additional data compilation task. However, we 
believe that surficial soil sampling should wait until  the surface radiation survey and data 
compilation task have been completed. We believe that a reasonable probability exists 
that the additional data compilation task will result in areas requiring surficial soil 
sampling. Furthermore, this is consistent with your April 29, 1992, letter granting final 
approval of the OU 9 Phase I RFURI Workplan. 

Thi: reason that surface radiation survey, tank samplindinspection and additional data 
compilation tasks have not bcen completed to date is limited funding in FY 93. Pending 
the finalization of funding for FY 94, we plan to initiate as much RFI/RI field work as 
possible at OU 9. However, we expect FY 94 funding to be inadequate to meet all of our 
IAG commitments and we welcome the opportunity to discuss priorities of work with 
you. 

Questions or concerns regarding this letter should be directed to Bruce Thatcher of my 
staff at 966-3532. 
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Sincerely, 

J* m s K. Hadman 
ssi ant Manager for Transition Q Environmental Restoration 
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